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Progress Report for July 05, 2006 
King County E-911 Address Location Project 
 
This is microDATA GIS’ progress report to the King County E-911. 
 
Major Milestones during this period 
 
Field Office Update 
 
 Collection in progress – field collection status thus far: 

• 66,077 field-verified sites 
• 23,351 new sites 
• 562 collection days 

 
Primary collection has been completed in the following areas: 

• Algona (101) 
• Bellevue (105) 
• Bothell (107) 
• Burien(108) 
• Clyde Hill (110) 
• Des Moines (112) 
• Duvall (113) 
• Hunts Point (119) 
• Kenmore (121) 
• Kirkland (123) 
• Lake Forest Park (124) 
• Woodinville (146) 

• Medina (126) 
• Mercer Island (127) 
• Newcastle (129) 
• Normandy Park (130) 
• Preston (134) 
• Renton (137) 
• Sammamish (138) 
• Seatac (139) 
• Shoreline (141) 
• Tukwila (144) 
• Yarrow Point (147) 

 
Primary collection is progressing in the following areas: 

• Redmond (136) 
• Federal Way (116) 
• Snoqualmie (143) (nearly finished) 

 
Primary collection will begin soon in the following areas: 

• Seattle (140) – ON-HOLD; we will begin collecting in Seattle again 
in the coming weeks 

• North Bend (131) 
• Kent (122) 
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Secondary (“cleanup”) collection has been completed in the following 
areas: 

• Algona (101) 
 
 
Vermont Processing Center Update 
 
 Sites 
  

The microDATA headquarters continues to process Site Address Point 
data, which consists of field preparation, conflating/importing addresses, 
pushing site types and importing field data.  Currently the Esite layer 
consists of approximately 645,595.  At this time, approximately 559,069 of 
these points have a city-style address and a site type, although processing 
is still underway. 
 
As an on-going task, address change forms are forwarded to VT for 
processing.  All changes are updated in the ESites layer in the King 
County Database.  These changes are processed as quickly as possible 
and any questions will be provided back to Khalid. 
  

 Streets 
  

Streets continue to be reviewed and added to the database using the 
resources provided.  No major problems have been found since the last 
progress report was provided. 

 
  

 


